

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Ajmer	Bhilwara	Asind [5514]	Gramin Gaurav Path (GGP-I) (26)	14	14	0	123	14	0	0	0	10.36	687.24	587.91
			Gramin Gaurav Path (GGP-II) (67)	20	8	12	109	16	2	2	0	19.10	1146.00	899.69
			Gramin Gaurav Path (GGP-III) (71)	17	0	17		0	0	0	17	16.80	967.01	0.00
			Gramin Gaurav Path (GGP-IV) (72)	15	1	14	4	0	0	0	15	15.00	900.00	0.00
		Asind [5514] Total		66	23	43	236	30	2	2	32	61.26	3700.25	1487.60
		Bhilwara [4623]	Gramin Gaurav Path (GGP-I) (26)	15	15	0	174	0	0	2	13	13.10	869.84	775.83
			Gramin Gaurav Path (GGP-II) (67)	20	1	19	6	4	8	0	8	20.00	1200.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	12	0	12		0	0	0	12	10.90	627.40	0.00
			Gramin Gaurav Path (GGP-IV) (72)	16	0	16		0	0	0	16	16.00	960.00	0.00
		Bhilwara [4623] Total		63	16	47	180	4	8	2	49	60.00	3657.24	775.83
		Mandalgarh [16330]	Gramin Gaurav Path (GGP-I) (26)	25	24	1	191	0	0	6	19	18.55	1231.72	975.59
			Gramin Gaurav Path (GGP-II) (67)	32	0	32		0	0	0	32	26.10	1566.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	23	0	23		0	0	0	23	22.90	1318.12	0.00
			Gramin Gaurav Path (GGP-IV) (72)	28	0	28		0	0	0	28	28.00	1680.00	0.00
		Mandalgarh [16330] Total		108	24	84	191	0	0	6	102	95.55	5795.84	975.59
		Shahpura (BHW) [5776]	Gramin Gaurav Path (GGP-I) (26)	17	15	2	108	0	0	11	6	13.10	902.68	712303063.90
			Gramin Gaurav Path (GGP-II) (67)	17	0	17		0	0	0	17	16.80	1008.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	23	2	21	16	0	0	0	23	22.10	1289.35	0.00
			Gramin Gaurav Path (GGP-IV) (72)	18	0	18		0	0	0	18	18.00	1080.00	0.00
		Shahpura (BHW) [5776] Total		75	17	58	124	0	0	11	64	70.00	4280.03	712303063.90
		Bhilwara Total		312	80	232	731	34	10	21	247	286.81	17433.36	712306302.92
		Nagaur	Deedwana [8727]	25	16	9	148	25	0	0	0	27.80	1492.88	1082.38
			Gramin Gaurav Path (GGP-II) (67)	27	21	6	199	17	6	1	3	27.35	1636.00	1265.19
			Gramin Gaurav Path (GGP-III) (71)	32	0	32		0	0	0	32	38.90	2014.60	0.00
		Deedwana [8727] Total		84	37	47	347	42	6	1	35	94.05	5143.48	2347.57
		Degana-Nagaur [32425]	Gramin Gaurav Path (GGP-I) (26)	22	13	9	97	1	1	9	11	21.05	1075.00	12018.70
			Gramin Gaurav Path (GGP-II) (67)	20	6	14	50	0	0	0	20	18.70	1122.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	21	0	21		0	0	0	21	20.40	1208.76	0.00
		Degana-Nagaur [32425] Total		63	19	44	147	1	1	9	52	60.15	3405.76	12018.70
		Kuchamancity [9168]	Gramin Gaurav Path (GGP-I) (26)	9	9	0	116	9	0	0	0	9.00	456.00	322.74

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-II) (67)	12	5	7	49	10	0	0	2	11.90	714.00	574.57
			Gramin Gaurav Path (GGP-III) (71)	12	3	9	25	0	0	0	12	12.00	690.72	0.00
		Kuchamancity [9168] Total		33	17	16	190	19	0	0	14	32.90	1860.72	897.31
		Merta Cilty [5236]	Gramin Gaurav Path (GGP-I) (26)	11	9	2	30	7	4	0	0	11.00	550.00	419.81
			Gramin Gaurav Path (GGP-II) (67)	12	0	12		0	0	0	12	11.70	702.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	12	0	12		0	0	0	12	12.00	690.72	0.00
		Merta Cilty [5236] Total		35	9	26	30	7	4	0	24	34.70	1942.72	419.81
		Nagaur [2855]	Gramin Gaurav Path (GGP-I) (26)	19	9	10	92	0	2	10	7	18.00	900.00	719.45
			Gramin Gaurav Path (GGP-II) (67)	22	20	2	171	0	0	0	22	22.00	1320.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	22	0	22		0	0	0	22	22.00	1266.32	0.00
		Nagaur [2855] Total		63	29	34	263	0	2	10	51	62.00	3486.32	719.45
		Parbatsar [6566]	Gramin Gaurav Path (GGP-I) (26)	18	9	9	57	0	0	18	0	18.00	910.88	2537.08
			Gramin Gaurav Path (GGP-II) (67)	24	3	21	29	0	0	0	24	24.00	1440.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	30	0	30		0	0	0	30	30.00	1726.80	0.00
		Parbatsar [6566] Total		72	12	60	86	0	0	18	54	72.00	4077.68	2537.08
		Nagaur Total		350	123	227	1063	69	13	38	230	355.80	19916.68	18939.92
	Tonk	Malpura [23029]	Gramin Gaurav Path (GGP-I) (26)	13	12	1	93	10	3	0	0	13.10	746.50	524.85
			Gramin Gaurav Path (GGP-II) (67)	15	10	5	84	0	2	3	10	15.00	900.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	14	0	14		0	0	0	14	14.00	805.84	0.00
		Malpura [23029] Total		42	22	20	177	10	5	3	24	42.10	2452.34	524.85
		Todaraisingh [23028]	Gramin Gaurav Path (GGP-I) (26)	15	15	0	132	10	5	0	0	10.51	785.00	624.40
			Gramin Gaurav Path (GGP-II) (67)	14	12	2	101	12	2	0	0	14.75	882.00	721.53
			Gramin Gaurav Path (GGP-III) (71)	12	0	12		0	0	0	12	12.00	690.72	0.00
		Todaraisingh [23028] Total		41	27	14	233	22	7	0	12	37.26	2357.72	1345.93
		Tonk [23026]	Gramin Gaurav Path (GGP-I) (26)	19	15	4	139	11	5	3	0	20.00	1000.00	749.35
			Gramin Gaurav Path (GGP-II) (67)	15	9	6	67	0	0	0	15	15.90	954.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	14	0	14		0	0	0	14	14.00	805.84	0.00
		Tonk [23026] Total		48	24	24	206	11	5	3	29	49.90	2759.84	749.35
		Tonk Total		131	73	58	616	43	17	6	65	129.26	7569.90	2620.13
	Ajmer	Ajmer (City) [16725]	Gramin Gaurav Path (GGP-I) (26)	2	0	2		0	1	0	1	2.00	110.00	1745.12

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		Ajmer (City) [16725] Total		2	0	2		0	1	0	1	2.00	110.00	1745.12
		Ajmer (Distt.) [4618]	Gramin Gaurav Path (GGP-I) (26)	29	25	4	267	1	4	16	8	24.41	1292.50	32647.62
			Gramin Gaurav Path (GGP-II) (67)	28	6	22	60	1	0	1	26	27.10	1626.00	1858.02
			Gramin Gaurav Path (GGP-III) (71)	23	0	23		0	0	0	23	23.00	1323.88	0.00
			Gramin Gaurav Path (GGP-IV) (72)	19	0	19		0	0	1	18	18.80	1128.00	0.00
		Ajmer (Distt.) [4618] Total		99	31	68	327	2	4	18	75	93.31	5370.38	34505.64
		Beawar [18449]	Gramin Gaurav Path (GGP-I) (26)	15	13	2	114	3	0	11	1	15.00	750.00	365.28
			Gramin Gaurav Path (GGP-II) (67)	19	18	1	179	0	0	0	19	19.00	1140.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	15	2	13	16	0	0	0	15	13.80	863.40	0.00
			Gramin Gaurav Path (GGP-IV) (72)	27	3	24	24	0	0	0	27	27.00	1620.00	0.00
		Beawar [18449] Total		76	36	40	333	3	0	11	62	74.80	4373.40	365.28
		Kekri [19250]	Gramin Gaurav Path (GGP-I) (26)	18	17	1	234	10	1	5	2	16.60	842.50	0.00
			Gramin Gaurav Path (GGP-II) (67)	13	12	1	127	0	0	0	13	12.50	750.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	18	0	18		0	0	0	18	17.60	1013.05	0.00
			Gramin Gaurav Path (GGP-IV) (72)	9	0	9		0	0	0	9	8.80	528.00	0.00
		Kekri [19250] Total		58	29	29	361	10	1	5	42	55.50	3133.55	0.00
		Ajmer Total		235	96	139	1021	15	6	34	180	225.61	12987.33	36616.04
Ajmer Total				1028	372	656	3431	161	46	99	722	997.48	57907.27	712364479.01
Bharatpur	Karauli	Hindaun [2812]	Gramin Gaurav Path (GGP-I) (26)	30	29	1	243	1	19	4	6	29.30	1465.00	0.00
			Gramin Gaurav Path (GGP-II) (67)	24	18	6	210	0	0	0	24	24.00	1440.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	30	0	30		0	0	0	30	30.75	1726.80	0.00
		Hindaun [2812] Total		84	47	37	453	1	19	4	60	84.05	4631.80	0.00
		Karauli [23024]	Gramin Gaurav Path (GGP-I) (26)	8	5	3	30	0	2	3	3	8.00	300.00	0.00
			Gramin Gaurav Path (GGP-II) (67)	8	7	1	81	0	0	0	8	8.00	480.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	9	0	9		0	0	0	9	8.70	518.04	0.00
		Karauli [23024] Total		25	12	13	111	0	2	3	20	24.70	1298.04	0.00
		Sapotra [16809]	Gramin Gaurav Path (GGP-I) (26)	13	12	1	104	0	0	6	7	12.50	625.00	541.38
			Gramin Gaurav Path (GGP-II) (67)	12	7	5	68	0	0	0	12	12.00	720.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	9	0	9		0	0	0	9	9.00	518.04	0.00
		Sapotra [16809] Total		34	19	15	172	0	0	6	28	33.50	1863.04	541.38

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	Karauli Total			143	78	65	736	1	21	13	108	142.25	7792.88	541.38
	Bharatpur	Bayana [9545]	Gramin Gaurav Path (GGP-I) (26)	30	12	18	91	0	1	8	21	28.00	1400.00	0.00
			Gramin Gaurav Path (GGP-II) (67)	27	0	27		0	3	0	24	23.35	1401.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	25	0	25		0	0	0	25	25.00	1439.00	0.00
		Bayana [9545] Total		82	12	70	91	0	4	8	70	76.35	4240.00	0.00
		Bharatpur (I) [18705]	Gramin Gaurav Path (GGP-I) (26)	30	18	12	187	17	12	0	1	30.00	1500.00	165.86
			Gramin Gaurav Path (GGP-II) (67)	21	0	21		0	3	0	18	18.00	1080.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	13	0	13		0	0	0	13	13.00	748.28	0.00
		Bharatpur (I) [18705] Total		64	18	46	187	17	15	0	32	61.00	3328.28	165.86
		Deeg [28143]	Gramin Gaurav Path (GGP-I) (26)	30	21	9	268	12	1	4	13	30.80	1450.00	32231.96
			Gramin Gaurav Path (GGP-II) (67)	23	2	21	26	0	0	0	23	23.00	1380.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	24	0	24		0	0	0	24	24.00	1381.44	0.00
		Deeg [28143] Total		77	23	54	294	12	1	4	60	77.80	4211.44	32231.96
		Kaman [32921]	Gramin Gaurav Path (GGP-II) (67)	13	0	13		11	1	1	0	12.30	738.00	587.06
			Gramin Gaurav Path (GGP-III) (71)	13	0	13		0	0	0	13	13.00	748.28	0.00
		Kaman [32921] Total		26	0	26		11	1	1	13	25.30	1486.28	587.06
	Bharatpur Total			249	53	196	572	40	21	13	175	240.45	13266.00	32984.88
	S.Madhopur	Bonli (SWM) [4075]	Gramin Gaurav Path (GGP-I) (26)	14	13	1	120	6	4	0	4	12.69	700.00	981.10
			Gramin Gaurav Path (GGP-II) (67)	14	5	9	21	6	6	0	2	12.55	753.00	2821.10
			Gramin Gaurav Path (GGP-III) (71)	14	0	14		0	0	0	14	13.83	800.06	0.00
		Bonli (SWM) [4075] Total		42	18	24	141	12	10	0	20	39.07	2253.06	3802.20
		Gangapurcity [11247]	Gramin Gaurav Path (GGP-I) (26)	24	24	0	205	15	8	1	0	22.11	1170.98	902.71
			Gramin Gaurav Path (GGP-II) (67)	9	3	6	29	0	0	0	9	10.00	600.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	7	1	6	8	0	0	0	7	6.35	402.92	0.00
		Gangapurcity [11247] Total		40	28	12	242	15	8	1	16	38.46	2173.90	902.71
		S.Madhopur-II	Gramin Gaurav Path (GGP-II) (67)	15	0	15		2	3	5	5	16.13	941.00	692.88
			Gramin Gaurav Path (GGP-III) (71)	16	0	16		0	0	0	16	15.70	920.96	0.00
		S.Madhopur-II Total		31	0	31		2	3	5	21	31.83	1861.96	692.88
		Sawai madhopur [11496]	Gramin Gaurav Path (GGP-I) (26)	9	9	0	45	0	0	5	4	5.95	404.46	309.73
			Gramin Gaurav Path (GGP-II) (67)	9	0	9		0	0	0	9	8.00	480.00	0.00

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-III) (71)	11	0	11		0	0	0	11	11.00	633.16	0.00
		Sawai madhopur [11496] Total		29	9	20	45	0	0	5	24	24.95	1517.62	309.73
		S.Madhopur Total		142	55	87	428	29	21	11	81	134.31	7806.54	5707.52
	Dholpur	Bari [23214]	Gramin Gaurav Path (GGP-III) (71)	23	0	23		0	0	0	23	23.00	1323.88	0.00
		Bari [23214] Total		23	0	23		0	0	0	23	23.00	1323.88	0.00
		Dholpur [7705]	Gramin Gaurav Path (GGP-III) (71)	10	0	10		0	3	0	7	10.00	575.60	0.00
		Dholpur [7705] Total		10	0	10		0	3	0	7	10.00	575.60	0.00
		Rajakhera [6916]	Gramin Gaurav Path (GGP-III) (71)	19	0	19		0	0	0	19	19.00	1093.64	0.00
		Rajakhera [6916] Total		19	0	19		0	0	0	19	19.00	1093.64	0.00
		Dholpur Total		52	0	52		0	3	0	49	52.00	2993.12	0.00
		Bharatpur Total		586	186	400	1736	70	66	37	413	569.01	31858.54	39233.78
Bikaner	Bikaner	Bikaner (Distt.-I) [10872]	Gramin Gaurav Path (GGP-I) (26)	19	10	9	84	18	0	1	0	18.50	1102.00	1037.07
			Gramin Gaurav Path (GGP-II) (67)	20	10	10	205	0	0	0	20	18.85	1131.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	20	0	20		0	0	0	20	20.00	1151.20	0.00
		Bikaner (Distt.-I) [10872] Total		59	20	39	289	18	0	1	40	57.35	3384.20	1037.07
		Bikaner (Distt.-II) [8561]	Gramin Gaurav Path (GGP-I) (26)	13	10	3	91	0	0	7	6	13.00	682.00	536.24
			Gramin Gaurav Path (GGP-II) (67)	18	2	16	15	0	0	3	15	18.00	1080.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	24	0	24		0	0	0	24	24.00	1381.44	0.00
		Bikaner (Distt.-II) [8561] Total		55	12	43	106	0	0	10	45	55.00	3143.44	536.24
		Nokha (Distt.) [28429]	Gramin Gaurav Path (GGP-I) (26)	18	15	3	132	0	1	12	5	15.94	964.00	729.76
			Gramin Gaurav Path (GGP-II) (67)	21	9	12	149	0	0	0	21	21.00	1250.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	32	0	32		0	0	0	32	32.00	1841.92	0.00
		Nokha (Distt.) [28429] Total		71	24	47	281	0	1	12	58	68.94	4055.92	729.76
		Bikaner Total		185	56	129	676	18	1	23	143	181.29	10583.56	2303.07
	Hanumangarh	Hanumangarh [16535]	Gramin Gaurav Path (GGP-I) (26)	21	14	7	112	0	1	16	4	19.48	1050.00	830.50
			Gramin Gaurav Path (GGP-II) (67)	20	6	14	87	0	0	4	16	20.05	1203.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	20	9	11	64	0	0	0	20	20.00	1151.20	0.00
		Hanumangarh [16535] Total		61	29	32	263	0	1	20	40	59.53	3404.20	830.50
		Nohar [6758]	Gramin Gaurav Path (GGP-I) (26)	20	17	3	210	0	20	0	0	20.00	1000.00	865.44
			Gramin Gaurav Path (GGP-II) (67)	23	6	17	40	0	0	7	16	22.80	1368.00	0.00

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-III) (71)	22	0	22		0	0	0	22	22.00	1266.32	0.00
		Nohar [6758] Total		65	23	42	250	0	20	7	38	64.80	3634.32	865.44
		Pilibanga [28142]	Gramin Gaurav Path (GGP-I) (26)	17	16	1	194	0	0	16	1	16.03	837.50	681.65
			Gramin Gaurav Path (GGP-II) (67)	14	11	3	127	0	0	0	14	14.70	882.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	20	7	13	55	0	0	0	20	20.00	1151.20	0.00
		Pilibanga [28142] Total		51	34	17	376	0	0	16	35	50.73	2870.70	681.65
		Hanumangarh Total		177	86	91	889	0	21	43	113	175.06	9909.22	2377.59
	Ganganagar	Anoopgarh [28141]	Gramin Gaurav Path (GGP-I) (26)	19	12	7	89	0	0	19	0	19.00	1140.00	856.76
			Gramin Gaurav Path (GGP-II) (67)	13	0	13		13	0	0	0	13.00	780.00	4642.17
			Gramin Gaurav Path (GGP-III) (71)	22	0	22		0	0	0	22	22.00	1266.32	0.00
		Anoopgarh [28141] Total		54	12	42	89	13	0	19	22	54.00	3186.32	5498.93
		Ganganagar [10566]	Gramin Gaurav Path (GGP-I) (26)	32	18	14	69	0	0	13	19	32.00	1920.00	1532.93
			Gramin Gaurav Path (GGP-II) (67)	34	18	16	120	0	0	0	34	34.00	2040.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	30	0	30		0	0	0	30	30.00	1726.80	0.00
		Ganganagar [10566] Total		96	36	60	189	0	0	13	83	96.00	5686.80	1532.93
		Suratgarh [19059]	Gramin Gaurav Path (GGP-I) (26)	20	15	5	132	0	0	20	0	20.00	1200.00	920.60
			Gramin Gaurav Path (GGP-II) (67)	27	24	3	262	3	0	0	24	27.00	1620.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	24	0	24		0	0	0	24	24.00	1381.44	0.00
		Suratgarh [19059] Total		71	39	32	394	3	0	20	48	71.00	4201.44	920.60
		Ganganagar Total		221	87	134	672	16	0	52	153	221.00	13074.56	7952.46
	Churu	Churu [12503]	Gramin Gaurav Path (GGP-I) (26)	8	4	4	43	0	0	8	0	8.00	400.00	302.64
			Gramin Gaurav Path (GGP-II) (67)	9	0	9		0	0	0	9	9.00	540.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	12	0	12		0	0	0	12	12.00	690.72	0.00
		Churu [12503] Total		29	4	25	43	0	0	8	21	29.00	1630.72	302.64
		Rajgarh (Churu) [17555]	Gramin Gaurav Path (GGP-I) (26)	13	0	13		2	0	8	3	12.58	650.00	500.28
			Gramin Gaurav Path (GGP-II) (67)	13	8	5	30	0	0	0	13	13.00	780.00	0.00
		Rajgarh (Churu) [17555] Total		26	8	18	30	2	0	8	16	25.58	1430.00	500.28
		Ratangarh [3245]	Gramin Gaurav Path (GGP-I) (26)	21	12	9	101	0	14	5	2	21.00	1050.00	730.10
			Gramin Gaurav Path (GGP-II) (67)	20	4	16	13	7	6	6	1	20.10	1206.00	986.97
			Gramin Gaurav Path (GGP-III) (71)	30	0	30		0	0	0	30	30.00	1726.80	0.00

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		Ratangarh [3245] Total		71	16	55	114	7	20	11	33	71.10	3982.80	1717.07
		Sardarshahar [15139]	Gramin Gaurav Path (GGP-I) (26)	18	3	15	17	0	0	17	1	18.00	900.00	675.46
			Gramin Gaurav Path (GGP-II) (67)	16	13	3	183	0	0	0	16	16.00	960.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	13	2	11	16	0	0	0	13	13.00	748.28	0.00
		Sardarshahar [15139] Total		47	18	29	216	0	0	17	30	47.00	2608.28	675.46
		Churu Total		173	46	127	403	9	20	44	100	172.68	9651.80	3195.45
		Bikaner Total		756	275	481	2640	43	42	162	509	750.03	43219.14	15828.57
Jodhpur	Barmer	Baitu [18643]	Gramin Gaurav Path (GGP-I) (26)	8	8	0	97	5	3	0	0	8.45	464.00	360.96
			Gramin Gaurav Path (GGP-II) (67)	7	1	6	3	7	0	0	0	5.95	420.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	6	0	6		0	0	0	6	6.00	345.36	0.00
		Baitu [18643] Total		21	9	12	100	12	3	0	6	20.40	1229.36	360.96
		Balotra [12603]	Gramin Gaurav Path (GGP-I) (26)	16	15	1	144	0	1	8	7	16.00	880.00	837.44
			Gramin Gaurav Path (GGP-II) (67)	17	9	8	57	10	1	6	0	20.50	1110.00	613.13
			Gramin Gaurav Path (GGP-III) (71)	27	6	21	35	0	0	0	27	27.00	1554.12	0.00
		Balotra [12603] Total		60	30	30	236	10	2	14	34	63.50	3544.12	1450.57
		Barmer (i) [11488]	Gramin Gaurav Path (GGP-I) (26)	14	14	0	109	1	13	0	0	14.00	765.00	652.72
			Gramin Gaurav Path (GGP-III) (71)	2	0	2		0	0	0	2	2.00	115.12	0.00
		Barmer (i) [11488] Total		16	14	2	109	1	13	0	2	16.00	880.12	652.72
		Chohtan [5259]	Gramin Gaurav Path (GGP-I) (26)	1	1	0	11	0	1	0	0	1.00	55.00	45.75
			Gramin Gaurav Path (GGP-III) (71)	23	0	23		0	0	0	23	23.00	1323.88	851.86
		Chohtan [5259] Total		24	1	23	11	0	1	0	23	24.00	1378.88	897.61
		Gudhamalani [2268]	Gramin Gaurav Path (GGP-I) (26)	5	5	0	40	3	2	0	0	5.40	297.00	270.34
		Gudhamalani [2268] Total		5	5	0	40	3	2	0	0	5.40	297.00	270.34
		Shiv [17468]	Gramin Gaurav Path (GGP-I) (26)	10	8	2	64	0	0	10	0	10.00	555.00	396.96
		Shiv [17468] Total		10	8	2	64	0	0	10	0	10.00	555.00	396.96
		Barmer Total		136	67	69	560	26	21	24	65	139.30	7884.48	4029.16
	Sirohi	Abu road [18569]	Gramin Gaurav Path (GGP-I) (26)	14	0	14		0	0	14	0	14.00	695.00	7091.56
			Gramin Gaurav Path (GGP-II) (67)	11	0	11		0	0	0	11	11.00	660.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	19	0	19		0	0	0	19	19.00	1093.64	0.00
		Abu road [18569] Total		44	0	44		0	0	14	30	44.00	2448.64	7091.56

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		Sirohi [17968]	Gramin Gaurav Path (GGP-I) (26)	19	10	9	68	18	0	1	0	16.40	920.00	723.41
			Gramin Gaurav Path (GGP-II) (67)	25	5	20	73	24	0	0	1	25.00	1500.00	1172.18
			Gramin Gaurav Path (GGP-III) (71)	24	0	24		0	0	0	24	24.00	1381.44	0.00
		Sirohi [17968] Total		68	15	53	141	42	0	1	25	65.40	3801.44	1895.59
	Sirohi Total			112	15	97	141	42	0	15	55	109.40	6250.08	8987.15
	Pali	Bali [18937]	Gramin Gaurav Path (GGP-I) (26)	22	20	2	157	20	0	1	1	22.00	1100.00	1032.02
			Gramin Gaurav Path (GGP-II) (67)	23	18	5	190	0	0	23	0	22.50	1350.00	872.26
			Gramin Gaurav Path (GGP-III) (71)	20	0	20		0	0	0	20	20.20	1162.70	0.00
		Bali [18937] Total		65	38	27	347	20	0	24	21	64.70	3612.70	1904.28
		Pali [14725]	Gramin Gaurav Path (GGP-I) (26)	27	22	5	238	27	0	0	0	27.15	1382.50	1490.04
			Gramin Gaurav Path (GGP-II) (67)	27	15	12	103	11	1	15	0	28.75	1713.00	1173.19
			Gramin Gaurav Path (GGP-III) (71)	16	0	16		0	0	0	16	15.80	909.44	0.00
		Pali [14725] Total		70	37	33	341	38	1	15	16	71.70	4004.94	2663.23
		Sojat City [11535]	Gramin Gaurav Path (GGP-I) (26)	25	6	19	33	25	0	0	0	21.30	1172.54	24076.75
			Gramin Gaurav Path (GGP-II) (67)	24	16	8	79	0	0	8	16	24.00	1440.00	5798.39
			Gramin Gaurav Path (GGP-III) (71)	20	2	18	8	0	0	0	20	19.60	1118.51	0.00
		Sojat City [11535] Total		69	24	45	120	25	0	8	36	64.90	3731.05	29875.14
	Pali Total			204	99	105	808	83	1	47	73	201.30	11348.69	34442.65
	Jodhpur	Jodhpur (Distt.Dn.II) [7901]	Gramin Gaurav Path (GGP-I) (26)	12	4	8	25	0	0	2	10	14.00	710.00	76.37
			Gramin Gaurav Path (GGP-II) (67)	15	10	5	53	0	0	0	15	16.45	984.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	19	0	19		0	0	0	19	19.00	1093.64	0.00
		Jodhpur (Distt.Dn.II) [7901] Total		46	14	32	78	0	0	2	44	49.45	2787.64	76.37
		Jodhpur (Distt.-I) [5341]	Gramin Gaurav Path (GGP-I) (26)	31	16	15	126	0	0	21	10	30.50	1583.00	1142.60
			Gramin Gaurav Path (GGP-II) (67)	20	19	1	149	0	0	0	20	22.35	1296.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	18	0	18		0	0	0	18	18.00	1036.08	0.00
		Jodhpur (Distt.-I) [5341] Total		69	35	34	275	0	0	21	48	70.85	3915.08	1142.60
		Osiyan-Jodhpur [32420]	Gramin Gaurav Path (GGP-II) (67)	22	20	2	136	0	0	1	21	22.80	1368.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	2	0	2		0	0	0	2	2.00	115.12	0.00
		Osiyan-Jodhpur [32420] Total		24	20	4	136	0	0	1	23	24.80	1483.12	0.00
		Phalodi [10441]	Gramin Gaurav Path (GGP-I) (26)	11	7	4	58	0	0	7	4	12.00	621.00	0.00

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-II) (67)	21	0	21		0	0	0	21	21.60	1284.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	9	0	9		0	0	0	9	9.00	518.04	0.00
		Phalodi [10441] Total		41	7	34	58	0	0	7	34	42.60	2423.04	0.00
		Shergarh (Distt.) [8058]	Gramin Gaurav Path (GGP-I) (26)	13	13	0	102	2	11	0	0	13.00	702.00	703.24
			Gramin Gaurav Path (GGP-II) (67)	25	0	25		0	0	0	25	24.50	1458.00	0.00
		Shergarh (Distt.) [8058] Total		38	13	25	102	2	11	0	25	37.50	2160.00	703.24
	Jodhpur Total			218	89	129	649	2	11	31	174	225.20	12768.88	1922.21
	Jalore	Bhinmal [9714]	Gramin Gaurav Path (GGP-I) (26)	22	22	0	146	2	18	2	0	21.55	1077.50	816.45
			Gramin Gaurav Path (GGP-II) (67)	23	0	23		0	22	1	0	23.00	1380.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	26	0	26		0	0	0	26	26.00	1496.56	0.00
		Bhinmal [9714] Total		71	22	49	146	2	40	3	26	70.55	3954.06	816.45
		Jalore [3056]	Gramin Gaurav Path (GGP-I) (26)	25	25	0	244	14	0	11	0	23.10	1155.00	24334.25
			Gramin Gaurav Path (GGP-II) (67)	24	8	16	61	0	0	0	24	25.10	1464.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	42	0	42		0	21	0	21	42.00	2417.52	0.00
		Jalore [3056] Total		91	33	58	305	14	21	11	45	90.20	5036.52	24334.25
		Sanchore [13015]	Gramin Gaurav Path (GGP-I) (26)	14	14	0	188	7	7	0	0	12.10	630.00	489.95
			Gramin Gaurav Path (GGP-II) (67)	11	0	11		0	6	5	0	10.60	636.00	451.07
			Gramin Gaurav Path (GGP-III) (71)	17	0	17		0	0	0	17	14.95	746.03	0.00
		Sanchore [13015] Total		42	14	28	188	7	13	5	17	37.65	2012.03	941.02
	Jalore Total			204	69	135	639	23	74	19	88	198.40	11002.61	26091.72
	Jaisalmer	Jaisalmer (I) [9049]	Gramin Gaurav Path (GGP-I) (26)	10	5	5	48	0	0	4	6	10.00	500.00	435.54
			Gramin Gaurav Path (GGP-II) (67)	14	0	14		0	0	0	14	16.30	930.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	5	0	5		0	0	0	5	5.00	287.80	0.00
		Jaisalmer (I) [9049] Total		29	5	24	48	0	0	4	25	31.30	1717.80	435.54
		Jaisalmer (II) [12100]	Gramin Gaurav Path (GGP-I) (26)	11	11	0	130	8	3	0	0	10.50	544.00	538.34
			Gramin Gaurav Path (GGP-II) (67)	8	8	0	118	0	0	0	8	9.50	524.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	10	0	10		0	0	0	10	10.00	575.60	0.00
		Jaisalmer (II) [12100] Total		29	19	10	248	8	3	0	18	30.00	1643.60	538.34
		Pokran [13499]	Gramin Gaurav Path (GGP-I) (26)	9	0	9		2	0	5	2	9.00	450.00	513.93
			Gramin Gaurav Path (GGP-II) (67)	8	0	8		0	0	0	8	8.00	480.00	0.00

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-III) (71)	7	0	7		0	0	0	7	7.00	402.92	0.00
		Pokran [13499] Total		24	0	24		2	0	5	17	24.00	1332.92	513.93
	Jaisalmer Total			82	24	58	296	10	3	9	60	85.30	4694.32	1487.81
	Jodhpur Total			956	363	593	3093	186	110	145	515	958.90	53949.06	76960.70
Kota	Jhalawar	Aklera (Jhalawar) [15294]	Gramin Gaurav Path (GGP-I) (26)	16	15	1	78	1	15	0	0	11.50	787.21	700.65
			Gramin Gaurav Path (GGP-II) (67)	15	0	15		0	0	0	15	15.00	900.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	25	0	25		0	0	0	25	25.00	1439.00	0.00
		Aklera (Jhalawar) [15294] Total		56	15	41	78	1	15	0	40	51.50	3126.21	700.65
		Bhawanimandi [9264]	Gramin Gaurav Path (GGP-I) (26)	7	7	0	43	3	4	0	0	3.10	465.46	385.11
			Gramin Gaurav Path (GGP-II) (67)	9	6	3	40	9	0	0	0	9.00	540.00	448.92
			Gramin Gaurav Path (GGP-III) (71)	9	0	9		0	0	0	9	8.20	518.04	0.00
		Bhawanimandi [9264] Total		25	13	12	83	12	4	0	9	20.30	1523.50	834.03
		Chomelah [9980]	Gramin Gaurav Path (GGP-I) (26)	7	7	0	54	3	4	0	0	7.00	479.15	400.12
			Gramin Gaurav Path (GGP-II) (67)	6	6	0	57	0	0	0	6	6.00	360.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	14	0	14		0	0	0	14	14.00	805.84	0.00
		Chomelah [9980] Total		27	13	14	111	3	4	0	20	27.00	1644.99	400.12
		Jhalawar [16598]	Gramin Gaurav Path (GGP-I) (26)	30	22	8	141	4	26	0	0	30.00	2053.50	1676.23
			Gramin Gaurav Path (GGP-II) (67)	28	6	22	19	0	0	0	28	28.00	1680.00	0.00
		Jhalawar [16598] Total		58	28	30	160	4	26	0	28	58.00	3733.50	1676.23
		Khanpur [28124]	Gramin Gaurav Path (GGP-I) (26)	16	13	3	63	6	9	1	0	9.47	1081.51	971.38
			Gramin Gaurav Path (GGP-II) (67)	15	0	15		0	1	0	14	15.00	900.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	19	0	19		0	0	0	19	19.00	1093.64	0.00
		Khanpur [28124] Total		50	13	37	63	6	10	1	33	43.47	3075.15	971.38
	Jhalawar Total			216	82	134	495	26	59	1	130	200.27	13103.35	4582.41
	Baran	Baran [6159]	Gramin Gaurav Path (GGP-I) (26)	19	3	16	22	4	14	1	0	17.50	1050.00	995.71
			Gramin Gaurav Path (GGP-II) (67)	11	9	2	133	6	2	3	0	11.00	660.00	5628.37
			Gramin Gaurav Path (GGP-III) (71)	20	0	20		0	0	0	20	20.00	1151.20	0.00
		Baran [6159] Total		50	12	38	155	10	16	4	20	48.50	2861.20	6624.08
		Chhabra [9086]	Gramin Gaurav Path (GGP-I) (26)	11	6	5	57	11	0	0	0	11.00	660.00	623.81
			Gramin Gaurav Path (GGP-II) (67)	13	8	5	66	6	4	1	2	13.00	780.00	573.54

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-III) (71)	15	0	15		0	0	0	15	15.00	863.40	0.00
		Chhabra [9086] Total		39	14	25	123	17	4	1	17	39.00	2303.40	1197.35
		Mangrol [11089]	Gramin Gaurav Path (GGP-I) (26)	6	6	0	45	1	2	1	2	5.28	360.00	305.70
			Gramin Gaurav Path (GGP-II) (67)	11	6	5	60	1	3	2	5	11.00	660.00	583.76
			Gramin Gaurav Path (GGP-III) (71)	15	0	15		0	0	0	15	15.00	863.40	0.00
		Mangrol [11089] Total		32	12	20	105	2	5	3	22	31.28	1883.40	889.46
		Shahbad [18436]	Gramin Gaurav Path (GGP-I) (26)	13	3	10	42	12	1	0	0	13.00	780.00	705.38
			Gramin Gaurav Path (GGP-II) (67)	15	12	3	80	15	0	0	0	12.15	900.00	728.56
			Gramin Gaurav Path (GGP-III) (71)	25	0	25		0	0	0	25	25.00	1439.00	0.00
		Shahbad [18436] Total		53	15	38	122	27	1	0	25	50.15	3119.00	1433.94
		Baran Total		174	53	121	505	56	26	8	84	168.93	10167.00	10144.83
	Bundi	Bundi [5322]	Gramin Gaurav Path (GGP-I) (26)	10	4	6	28	10	0	0	0	9.50	570.00	383.25
			Gramin Gaurav Path (GGP-II) (67)	15	2	13	8	0	0	0	15	14.48	868.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	20	0	20		0	0	0	20	20.00	1151.20	0.00
		Bundi [5322] Total		45	6	39	36	10	0	0	35	43.98	2589.20	383.25
		Nainwa (Bundi) [14396]	Gramin Gaurav Path (GGP-I) (26)	16	14	2	116	2	14	0	0	15.35	921.00	705.63
			Gramin Gaurav Path (GGP-II) (67)	13	6	7	40	0	1	0	12	12.80	768.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	18	0	18		0	0	0	18	18.00	1036.08	0.00
		Nainwa (Bundi) [14396] Total		47	20	27	156	2	15	0	30	46.15	2725.08	705.63
		Lakheri [17037]	Gramin Gaurav Path (GGP-I) (26)	11	6	5	48	7	2	2	0	9.70	582.00	469.67
			Gramin Gaurav Path (GGP-II) (67)	24	0	24		4	6	1	13	23.92	1434.00	520.18
			Gramin Gaurav Path (GGP-III) (71)	28	0	28		0	1	0	27	28.00	1611.68	290.78
		Lakheri [17037] Total		63	6	57	48	11	9	3	40	61.62	3627.68	1280.63
		Bundi Total		155	32	123	240	23	24	3	105	151.75	8941.96	2369.51
	Kota	Itawa (Distt.) [18222]	Gramin Gaurav Path (GGP-I) (26)	10	8	2	30	10	0	0	0	9.95	597.00	471.94
			Gramin Gaurav Path (GGP-II) (67)	7	0	7		0	0	1	6	7.00	420.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	7	0	7		0	0	0	7	7.00	402.92	0.00
		Itawa (Distt.) [18222] Total		24	8	16	30	10	0	1	13	23.95	1419.92	471.94
		Kota (Distt.) [14190]	Gramin Gaurav Path (GGP-I) (26)	16	15	1	154	13	3	0	0	16.00	960.00	711.04
			Gramin Gaurav Path (GGP-II) (67)	9	6	3	48	0	6	1	2	9.00	540.00	3172.86

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-III) (71)	11	0	11		0	0	0	11	10.80	633.16	0.00
		Kota (Distt.) [14190] Total		36	21	15	202	13	9	1	13	35.80	2133.16	3883.90
		Ramganjmandi [28140]	Gramin Gaurav Path (GGP-I) (26)	10	10	0	67	4	2	4	0	10.00	600.00	437.47
			Gramin Gaurav Path (GGP-II) (67)	9	0	9		9	0	0	0	9.00	540.00	407.43
			Gramin Gaurav Path (GGP-III) (71)	15	0	15		0	0	0	15	15.00	863.40	0.00
		Ramganjmandi [28140] Total		34	10	24	67	13	2	4	15	34.00	2003.40	844.90
		Sangod (Distt.) [17707]	Gramin Gaurav Path (GGP-I) (26)	8	7	1	71	8	0	0	0	8.00	480.00	349.28
			Gramin Gaurav Path (GGP-II) (67)	7	2	5	23	0	0	0	7	7.00	420.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	10	0	10		0	0	0	10	8.90	575.60	0.00
		Sangod (Distt.) [17707] Total		25	9	16	94	8	0	0	17	23.90	1475.60	349.28
		Kota Total		119	48	71	393	44	11	6	58	117.65	7032.08	5550.02
Kota Total				664	215	449	1633	149	120	18	377	638.60	39244.39	22646.77
Udaipur	Banswara	Banswara [3729]	Gramin Gaurav Path (GGP-I) (26)	34	0	34		21	8	0	5	32.00	1581.00	5065.74
			Gramin Gaurav Path (GGP-II) (67)	34	27	7	194	0	5	1	28	34.00	2040.00	478816075.20
			Gramin Gaurav Path (GGP-III) (71)	9	0	9		0	0	0	9	9.00	518.04	0.00
		Banswara [3729] Total		77	27	50	194	21	13	1	42	75.00	4139.04	478821140.94
		Garhi [14254]	Gramin Gaurav Path (GGP-I) (26)	14	13	1	236	13	0	0	1	14.00	713.00	0.00
			Gramin Gaurav Path (GGP-II) (67)	11	11	0	184	0	0	0	11	11.00	660.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	20	0	20		0	0	0	20	20.00	1151.20	0.00
		Garhi [14254] Total		45	24	21	420	13	0	0	32	45.00	2524.20	0.00
		Ghatol [15967]	Gramin Gaurav Path (GGP-I) (26)	12	7	5	50	0	12	0	0	2409.00	638.00	311.72
			Gramin Gaurav Path (GGP-II) (67)	13	9	4	68	0	0	0	13	13.00	780.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	23	0	23		0	0	0	23	23.00	1323.88	0.00
		Ghatol [15967] Total		48	16	32	118	0	12	0	36	2445.00	2741.88	311.72
		Kushalgarh [5683]	Gramin Gaurav Path (GGP-I) (26)	3	1	2	7	3	0	0	0	3.00	117.01	101.71
			Gramin Gaurav Path (GGP-II) (67)	16	6	10	39	0	0	0	16	16.00	960.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	10	0	10		0	0	0	10	10.00	575.60	0.00
		Kushalgarh [5683] Total		29	7	22	46	3	0	0	26	29.00	1652.61	101.71
		Banswara Total		199	74	125	778	37	25	1	136	2594.00	11057.73	478821554.37
	Chittorgarh	Begu [10686]	Gramin Gaurav Path (GGP-I) (26)	12	11	1	33	12	0	0	0	12.00	600.00	481.65

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-II) (67)	8	8	0	69	0	8	0	0	8.00	480.00	351.05
			Gramin Gaurav Path (GGP-III) (71)	4	0	4		0	0	0	4	4.00	230.24	0.00
		Begu [10686] Total		24	19	5	102	12	8	0	4	24.00	1310.24	832.70
		Chittorgarh [10436]	Gramin Gaurav Path (GGP-I) (26)	39	4	35	27	0	6	0	33	34.00	1450.00	351.82
			Gramin Gaurav Path (GGP-II) (67)	37	27	10	242	0	0	0	37	37.00	2220.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	22	0	22		0	1	0	21	22.00	1151.20	50.98
		Chittorgarh [10436] Total		98	31	67	269	0	7	0	91	93.00	4821.20	402.80
		Nimbahera [8602]	Gramin Gaurav Path (GGP-I) (26)	24	5	19	31	0	4	2	18	21.00	1000.00	889.70
			Gramin Gaurav Path (GGP-II) (67)	22	11	11	144	2	4	10	6	22.00	1320.00	851.40
			Gramin Gaurav Path (GGP-III) (71)	21	0	21		0	2	0	19	21.00	1093.64	98.61
		Nimbahera [8602] Total		67	16	51	175	2	10	12	43	64.00	3413.64	1839.71
		Chittorgarh Total		189	66	123	546	14	25	12	138	181.00	9545.08	3075.21
	Pratapgarh	Dharyawad [4009]	Gramin Gaurav Path (GGP-I) (26)	7	0	7		0	0	0	7	6.90	345.00	1767.64
			Gramin Gaurav Path (GGP-II) (67)	5	5	0	43	0	0	0	5	5.00	300.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	10	0	10		0	0	0	10	10.00	575.60	0.00
		Dharyawad [4009] Total		22	5	17	43	0	0	0	22	21.90	1220.60	1767.64
		Pratapgarh (I) [7287]	Gramin Gaurav Path (GGP-I) (26)	8	7	1	48	0	0	2	6	7.90	395.00	382.44
			Gramin Gaurav Path (GGP-II) (67)	11	9	2	62	0	0	0	11	11.00	660.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	7	0	7		0	0	0	7	7.00	402.92	0.00
		Pratapgarh (I) [7287] Total		26	16	10	110	0	0	2	24	25.90	1457.92	382.44
		Pratapgarh (II) [13250]	Gramin Gaurav Path (GGP-I) (26)	13	12	1	114	0	0	0	13	12.30	615.00	535.29
			Gramin Gaurav Path (GGP-II) (67)	18	5	13	40	2	2	1	13	18.00	1080.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	13	0	13		0	0	0	13	13.00	748.28	0.00
		Pratapgarh (II) [13250] Total		44	17	27	154	2	2	1	39	43.30	2443.28	535.29
		Pratapgarh (III) [2864]	Gramin Gaurav Path (GGP-I) (26)	5	0	5		0	0	0	5	5.00	250.00	204.35
			Gramin Gaurav Path (GGP-III) (71)	3	0	3		0	0	0	3	3.00	172.68	0.00
		Pratapgarh (III) [2864] Total		8	0	8		0	0	0	8	8.00	422.68	204.35
		Pratapgarh Total		100	38	62	307	2	2	3	93	99.10	5544.48	2889.72
	Rajsamand	Amet [4577]	Gramin Gaurav Path (GGP-I) (26)	13	6	7	33	0	0	3	10	10.90	562.50	0.00
			Gramin Gaurav Path (GGP-II) (67)	13	12	1	100	0	0	0	13	13.00	780.00	0.00

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-III) (71)	13	1	12	1	0	0	0	13	13.00	748.28	0.00
		Amet [4577] Total		39	19	20	134	0	0	3	36	36.90	2090.78	0.00
		Bheem [23042]	Gramin Gaurav Path (GGP-I) (26)	10	8	2	61	10	0	0	0	11.00	500.00	384.18
			Gramin Gaurav Path (GGP-II) (67)	11	6	5	44	11	0	0	0	11.00	660.00	533.26
			Gramin Gaurav Path (GGP-III) (71)	10	0	10		0	0	0	10	10.00	575.60	0.00
		Bheem [23042] Total		31	14	17	105	21	0	0	10	32.00	1735.60	917.44
		Rajsamand [10848]	Gramin Gaurav Path (GGP-I) (26)	9	8	1	55	0	0	1	8	9.00	450.00	0.00
			Gramin Gaurav Path (GGP-II) (67)	22	17	5	117	0	0	0	22	22.00	1320.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	24	0	24		0	0	0	24	24.00	1381.44	0.00
		Rajsamand [10848] Total		55	25	30	172	0	0	1	54	55.00	3151.44	0.00
		Rajsamand Total		125	58	67	411	21	0	4	100	123.90	6977.82	917.44
	Udaipur	Kherwara [13059]	Gramin Gaurav Path (GGP-I) (26)	18	3	15	14	11	3	1	3	18.00	900.00	814.86
			Gramin Gaurav Path (GGP-II) (67)	31	1	30	5	0	0	2	29	31.00	1810.00	121264723.00
			Gramin Gaurav Path (GGP-III) (71)	16	0	16		0	0	0	16	16.00	920.96	0.00
		Kherwara [13059] Total		65	4	61	19	11	3	3	48	65.00	3630.96	121265537.86
		Kotra (Distt.) [17441]	Gramin Gaurav Path (GGP-I) (26)	18	11	7	123	0	0	0	18	18.00	900.00	586.19
			Gramin Gaurav Path (GGP-II) (67)	12	11	1	117	0	0	1	11	12.00	720.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	23	0	23		0	0	0	23	23.00	1323.88	0.00
		Kotra (Distt.) [17441] Total		53	22	31	240	0	0	1	52	53.00	2943.88	586.19
		Salumber [17826]	Gramin Gaurav Path (GGP-I) (26)	28	5	23	51	18	2	2	6	24.82	1400.00	1102.36
			Gramin Gaurav Path (GGP-II) (67)	27	20	7	191	0	0	3	24	27.00	1615.90	114.81
			Gramin Gaurav Path (GGP-III) (71)	22	0	22		0	0	0	22	22.00	1266.32	0.00
		Salumber [17826] Total		77	25	52	242	18	2	5	52	73.82	4282.22	1217.17
		Udaipur (City) [12079]	Gramin Gaurav Path (GGP-I) (26)	1	0	1		1	0	0	0	1.00	50.00	45.27
		Udaipur (City) [12079] Total		1	0	1		1	0	0	0	1.00	50.00	45.27
		Udaipur (Distt.-II) [7542]	Gramin Gaurav Path (GGP-I) (26)	14	0	14		14	0	0	0	14.00	700.00	551.99
			Gramin Gaurav Path (GGP-II) (67)	17	0	17		14	2	0	1	17.00	1020.00	908.56
			Gramin Gaurav Path (GGP-III) (71)	15	0	15		0	0	0	15	15.00	863.40	0.00
		Udaipur (Distt.-II) [7542] Total		46	0	46		28	2	0	16	46.00	2583.40	1460.55
		Vallabhagar [11798]	Gramin Gaurav Path (GGP-I) (26)	27	15	12	111	23	4	0	0	27.00	1350.00	1128.86

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-II) (67)	27	10	17	167	0	0	0	27	27.00	1620.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	24	0	24		0	0	0	24	24.00	1381.44	0.00
		Vallabhnagar [11798] Total		78	25	53	278	23	4	0	51	78.00	4351.44	1128.86
	Udaipur Total			320	76	244	779	81	11	9	219	316.82	17841.90	121269975.90
	Dungarpur	Dungarpur [11287]	Gramin Gaurav Path (GGP-I) (26)	18	10	8	69	15	1	1	1	17.50	780.50	652.83
			Gramin Gaurav Path (GGP-II) (67)	17	10	7	83	0	0	0	17	17.00	1020.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	25	0	25		0	0	0	25	25.00	1439.00	0.00
		Dungarpur [11287] Total		60	20	40	152	15	1	1	43	59.50	3239.50	652.83
		Sagwara [15329]	Gramin Gaurav Path (GGP-I) (26)	22	5	17	45	22	0	0	0	22.00	981.20	818.26
			Gramin Gaurav Path (GGP-II) (67)	32	0	32		0	0	0	32	32.00	1920.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	18	0	18		0	0	0	18	18.00	1036.08	0.00
		Sagwara [15329] Total		72	5	67	45	22	0	0	50	72.00	3937.28	818.26
		Simalwara [19002]	Gramin Gaurav Path (GGP-I) (26)	7	7	0	45	7	0	0	0	7.00	312.20	260.56
			Gramin Gaurav Path (GGP-II) (67)	15	0	15		15	0	0	0	11.50	690.00	432.66
			Gramin Gaurav Path (GGP-III) (71)	12	0	12		0	0	0	12	12.00	690.72	0.00
		Simalwara [19002] Total		34	7	27	45	22	0	0	12	30.50	1692.92	693.22
	Dungarpur Total			166	32	134	242	59	1	1	105	162.00	8869.70	2164.31
	Udaipur Total			1099	344	755	3063	214	64	30	791	3476.82	59836.71	600100576.95
Jaipur-I	Jhunjhunu	Jhunjhunu [17256]	Gramin Gaurav Path (GGP-I) (26)	22	12	10	79	0	2	20	0	22.00	1100.00	824.41
			Gramin Gaurav Path (GGP-II) (67)	23	1	22	6	0	1	0	22	22.00	1320.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	25	0	25		0	0	0	25	25.00	1439.00	0.00
		Jhunjhunu [17256] Total		70	13	57	85	0	3	20	47	69.00	3859.00	824.41
		Khetri [8077]	Gramin Gaurav Path (GGP-I) (26)	30	0	30		0	1	29	0	30.00	1500.00	448.29
			Gramin Gaurav Path (GGP-II) (67)	23	0	23		0	2	5	16	23.00	1380.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	20	0	20		0	0	1	19	20.00	1151.20	0.00
		Khetri [8077] Total		73	0	73		0	3	35	35	73.00	4031.20	448.29
		Nawalgarh [6631]	Gramin Gaurav Path (GGP-I) (26)	17	17	0	185	12	5	0	0	17.00	850.00	698.53
			Gramin Gaurav Path (GGP-II) (67)	11	0	11		0	0	11	0	12.55	732.00	485.91
			Gramin Gaurav Path (GGP-III) (71)	20	4	16	28	0	0	0	20	20.00	1151.20	0.00
		Nawalgarh [6631] Total		48	21	27	213	12	5	11	20	49.55	2733.20	1184.44

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	Jhunjhunu Total			191	34	157	298	12	11	66	102	191.55	10623.40	2457.14
	Sikar	Fatehpur [11658]	Gramin Gaurav Path (GGP-I) (26)	17	17	0	136	0	0	12	5	17.40	870.00	687.53
			Gramin Gaurav Path (GGP-II) (67)	22	16	6	178	0	0	0	22	24.37	1430.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	16	6	10	42	0	0	0	16	16.00	920.96	0.00
		Fatehpur [11658] Total		55	39	16	356	0	0	12	43	57.77	3220.96	687.53
		Neem-ka-thana [12325]	Gramin Gaurav Path (GGP-I) (26)	25	25	0	211	0	0	19	6	25.00	1250.00	1084.02
			Gramin Gaurav Path (GGP-II) (67)	32	27	5	339	0	0	0	32	33.70	1986.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	32	5	27	35	0	0	0	32	32.00	1841.92	0.00
		Neem-ka-thana [12325] Total		89	57	32	585	0	0	19	70	90.70	5077.92	1084.02
		Sikar [14116]	Gramin Gaurav Path (GGP-I) (26)	30	29	1	257	0	0	29	1	30.00	1500.00	1316.70
			Gramin Gaurav Path (GGP-II) (67)	27	17	10	150	0	0	0	27	31.45	1881.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	32	0	32		0	0	0	32	32.00	1841.92	0.00
		Sikar [14116] Total		89	46	43	407	0	0	29	60	93.45	5222.92	1316.70
	Sikar Total			233	142	91	1348	0	0	60	173	241.92	13521.80	3088.25
	Jaipur City	New Delhi [22696]	Gramin Gaurav Path (GGP-II) (67)	22	18	4	302	0	19	2	1	22.00	1320.00	1116.72
			Gramin Gaurav Path (GGP-III) (71)	17	6	11	42	0	0	0	17	17.00	978.52	0.00
			Gramin Gaurav Path (GGP-IV) (72)	19	0	19		0	0	0	19	19.00	1140.00	0.00
		New Delhi [22696] Total		58	24	34	344	0	19	2	37	58.00	3438.52	1116.72
	Jaipur City Total			58	24	34	344	0	19	2	37	58.00	3438.52	1116.72
	Jaipur-I Total			482	200	282	1990	12	30	128	312	491.47	27583.72	6662.11
Jaipur-II	Dausa	Dausa [11733]	Gramin Gaurav Path (GGP-I) (26)	21	18	3	174	17	3	0	1	19.80	995.00	700.66
			Gramin Gaurav Path (GGP-II) (67)	14	13	1	153	0	0	13	1	12.37	840.00	409.65
			Gramin Gaurav Path (GGP-III) (71)	11	0	11		0	0	0	11	10.15	633.16	0.00
		Dausa [11733] Total		46	31	15	327	17	3	13	13	42.32	2468.16	1110.31
		Mahuwa [11827]	Gramin Gaurav Path (GGP-I) (26)	4	0	4		3	0	1	0	3.80	190.00	110.00
			Gramin Gaurav Path (GGP-II) (67)	9	9	0	129	8	0	0	1	7.60	540.00	405.27
			Gramin Gaurav Path (GGP-III) (71)	11	4	7	17	0	0	0	11	8.80	633.16	0.00
		Mahuwa [11827] Total		24	13	11	146	11	0	1	12	20.20	1363.16	515.27
		Sikandra [5134]	Gramin Gaurav Path (GGP-I) (26)	12	12	0	159	12	0	0	0	11.40	570.00	384.18
			Gramin Gaurav Path (GGP-II) (67)	21	19	2	205	0	0	0	21	21.00	1260.00	0.00

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-III) (71)	20	0	20		0	0	0	20	17.40	1151.20	0.00
		Sikandra [5134] Total		53	31	22	364	12	0	0	41	49.80	2981.20	384.18
	Dausa Total			123	75	48	837	40	3	14	66	112.32	6812.52	2009.76
	Jaipur Rural	Bassi (Jaipur) [4533]	Gramin Gaurav Path (GGP-I) (26)	16	14	2	147	0	0	4	12	16.00	800.00	586.24
			Gramin Gaurav Path (GGP-II) (67)	21	20	1	155	0	0	0	21	21.00	1260.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	21	0	21		0	0	0	21	21.00	1208.76	0.00
			Gramin Gaurav Path (GGP-IV) (72)	9	0	9		0	0	0	9	9.00	540.00	0.00
		Bassi (Jaipur) [4533] Total		67	34	33	302	0	0	4	63	67.00	3808.76	586.24
		Chaksu (Jaipur) [32826]	Gramin Gaurav Path (GGP-I) (26)	22	21	1	224	21	0	0	1	20.57	1113.00	887.88
			Gramin Gaurav Path (GGP-II) (67)	22	21	1	303	21	0	1	0	23.95	1461.90	941.19
			Gramin Gaurav Path (GGP-III) (71)	26	3	23	20	0	0	0	26	26.00	1496.56	0.00
			Gramin Gaurav Path (GGP-IV) (72)	12	0	12		0	0	0	12	12.00	720.00	0.00
		Chaksu (Jaipur) [32826] Total		82	45	37	547	42	0	1	39	82.52	4791.46	1829.07
		Dudu (Jaipur) [8346]	Gramin Gaurav Path (GGP-I) (26)	19	15	4	102	18	1	0	0	18.73	55950.00	828.10
			Gramin Gaurav Path (GGP-II) (67)	14	14	0	168	14	0	0	0	14.00	840.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	17	0	17		0	0	17	0	17.00	978.52	0.00
			Gramin Gaurav Path (GGP-IV) (72)	18	0	18		0	0	0	18	18.00	1080.00	0.00
		Dudu (Jaipur) [8346] Total		68	29	39	270	32	1	17	18	67.73	58848.52	828.10
		Kotputli [32827]	Gramin Gaurav Path (GGP-I) (26)	15	7	8	96	1	1	1	12	14.80	750.00	421.06
			Gramin Gaurav Path (GGP-II) (67)	18	14	4	114	0	0	0	18	17.85	1071.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	20	1	19	1	0	0	0	20	20.00	1151.20	0.00
			Gramin Gaurav Path (GGP-IV) (72)	30	1	29	2	0	0	0	30	30.00	1800.00	0.00
		Kotputli [32827] Total		83	23	60	213	1	1	1	80	82.65	4772.20	421.06
		Phulera (Distt.) [6996]	Gramin Gaurav Path (GGP-I) (26)	16	16	0	138	16	0	0	0	15.40	775.00	587.41
			Gramin Gaurav Path (GGP-II) (67)	24	22	2	161	21	3	0	0	25.50	1491.00	986.00
			Gramin Gaurav Path (GGP-III) (71)	19	1	18	7	0	0	5	14	19.00	1093.64	809.43
			Gramin Gaurav Path (GGP-IV) (72)	24	0	24		0	0	0	24	24.00	1440.00	0.00
		Phulera (Distt.) [6996] Total		83	39	44	306	37	3	5	38	83.90	4799.64	2382.84
		Shahpura (Distt.-JPR) [4514]	Gramin Gaurav Path (GGP-I) (26)	18	17	1	279	6	1	10	1	16.95	900.00	476.03
			Gramin Gaurav Path (GGP-II) (67)	18	17	1	213	14	4	0	0	18.00	1060.00	731.43

STATUS OF GRAMIN GAURAV PATH SCHEME (ALL PHASES) ONLINE DATA AS PER MIS PORTAL/ MOBILE APP

(AS ON 14-11-17)

(Please take necessary action to update latest PHY/FIN position on MIS portal and complete Photography using Mobile App)

Zone	Circle	Division	SCHEME	Total Works	No. of works							Sanction length of work(in KM) [as online data shown in MIS]	Sanction Amount(In Lacs) [as online data shown in MIS]	WO amount(In Lacs) [as online data shown in MIS]
					Mobile Photography done	Mobile Photography not started	Total GPS Photographs taken	Marked Completed with Drain in MIS Software	Marked Completed with CC Only in MIS	Marked WIP in MIS	Marked NS (not started) in MIS			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			Gramin Gaurav Path (GGP-III) (71)	22	0	22		0	1	0	21	22.00	1266.32	0.00
			Gramin Gaurav Path (GGP-IV) (72)	16	0	16		0	0	0	16	16.00	960.00	0.00
		Shahpura (Distt.-JPR) [4514] Total		74	34	40	492	20	6	10	38	72.95	4186.32	1207.46
		Jaipur Rural Total		457	204	253	2130	132	11	38	276	456.75	81206.90	7254.77
	Alwar	Alwar (I) [18366]	Gramin Gaurav Path (GGP-I) (26)	23	20	3	180	22	1	0	0	22.54	1150.00	956.75
			Gramin Gaurav Path (GGP-II) (67)	26	22	4	266	2	9	1	14	26.00	1560.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	27	13	14	79	0	0	0	27	27.00	1554.12	0.00
			Gramin Gaurav Path (GGP-IV) (72)	37	6	31	30	0	0	0	37	37.00	2220.00	0.00
		Alwar (I) [18366] Total		113	61	52	555	24	10	1	78	112.54	6484.12	956.75
		Alwar (II) [14573]	Gramin Gaurav Path (GGP-I) (26)	30	30	0	217	30	0	0	0	26.14	1510.00	1225.34
			Gramin Gaurav Path (GGP-II) (67)	11	11	0	114	1	7	3	0	11.00	660.00	558.36
			Gramin Gaurav Path (GGP-III) (71)	36	0	36		0	0	0	36	36.00	2072.16	0.00
			Gramin Gaurav Path (GGP-IV) (72)	69	0	69		0	0	0	69	69.00	4140.00	0.00
		Alwar (II) [14573] Total		146	41	105	331	31	7	3	105	142.14	8382.16	1783.70
		Behror [23020]	Gramin Gaurav Path (GGP-I) (26)	21	21	0	236	21	0	0	0	21.00	1050.00	781.57
			Gramin Gaurav Path (GGP-II) (67)	21	19	2	270	16	3	1	1	21.00	1260.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	13	3	10	19	0	0	5	8	11.93	748.28	393493770.00
			Gramin Gaurav Path (GGP-IV) (72)	32	4	28	21	0	0	0	32	32.00	1920.00	0.00
		Behror [23020] Total		87	47	40	546	37	3	6	41	85.93	4978.28	393494551.57
		Rajgarh (Alwar) [5622]	Gramin Gaurav Path (GGP-I) (26)	29	27	2	210	25	2	0	2	29.00	1450.00	1052.99
			Gramin Gaurav Path (GGP-II) (67)	25	15	10	95	0	0	0	25	25.00	1540.00	0.00
			Gramin Gaurav Path (GGP-III) (71)	29	2	27	9	0	0	0	29	29.00	1669.24	0.00
			Gramin Gaurav Path (GGP-IV) (72)	38	5	33	14	0	0	0	38	38.00	2280.00	0.00
		Rajgarh (Alwar) [5622] Total		121	49	72	328	25	2	0	94	121.00	6939.24	1052.99
		Alwar Total		467	198	269	1760	117	22	10	318	461.61	26783.80	393498345.01
		Jaipur-II Total		1047	477	570	4727	289	36	62	660	1030.68	114803.22	393507609.54
		Grand Total		6618	2432	4186	22313	1124	514	681	4299	8912.99	428402.05	1706133997.43